



CHANGE ORDER

PROJECT: Redwood City School District - Granger Way

C.O. NO. 2

JOB NO.: 2024031

DATE: 5/5/2026

The Contract between Company (Contractor) and Customer named below is hereby changed as follows:
Costs owed to Holt Renewables due to Granger Way project cancellation per customer request.

PAYMENT SCHEDULE

	PRICE
<i>AMOUNT OF ORIGINAL CONTRACT</i>	\$ 575,753.00
Net change from previous change orders	\$ 4,664.62
Adjusted contract amount prior to this Change Order	\$ 580,417.62
Amount of increase (decrease) of this Change Order*	\$ (292,536.96)
New Adjusted Contract Amount	\$ 287,880.66
Amount Paid	\$ (116,559.29)
Amount Owed to Holt Renewables	\$ 171,321.37

NOT VALID UNTIL SIGNED BY BOTH PARTIES

Net Increase/Decrease in time to Contract 0 **DAYS**

* The amount of this Change Order constitutes full and complete compensation to Contractor for the work described in this Change Order, including but not limited to material, labor taxes, insurance and other burdens, profit, overhead, impact, inefficiency, loss of productivity, delay and all other direct and indirect costs whatsoever, and Contractor agrees to accept such amount as full and complete compensation therefor. This Change Order, except as specifically provided herein, shall be subject to all of the terms and conditions of the original Contract, including payment. Except as specifically provided herein, the original Contract shall be unchanged.

COMPANY:
HOLT Renewables, LLC

CUSTOMER:
Redwood City School District

By: _____
Name: Kevin Chavez
Title: General Manager
Date: 5/5/2026

By: _____
Name: _____
Title: _____
Date: _____