
PROJECT: RCSD McKinley C.O. NO. 3

JOB NO.: 2024036 DATE: 10/5/2026

PRICE

2,282,128.00$                                       

9,464.62$                                                 

2,291,592.62$                                       

81,760.42$                                              

2,373,353.04$                                       

Net Increase/Decrease in time to Contract DAYS

CUSTOMER:

By: By:

Name: Name:

Title: Title:

Date:       Date:

* The amount of this Change Order constitutes full and complete compensation to Contractor for the work described in 

this Change Order, including but not limited to material, labor taxes, insurance and other burdens, profit, overhead, 

impact, inefficiency, loss of productivity, delay and all other direct and indirect costs whatsoever, and Contractor agrees 

to accept such amount as full and complete compensation therefor.  This Change Order, except as specifically provided 

herein, shall be subject to all of the terms and conditions of the original Contract, including payment.  Except as 

specifically provided herein, the original Contract shall be unchanged.

COMPANY: 

HOLT Renewables, LLC Redwood City School District 

Amount of increase (decrease) of this Change Order*

New Adjusted Contract Amount 

*********************************************************

NOT VALID UNTIL SIGNED BY BOTH PARTIES

*********************************************************

2

Adjusted contract amount prior to this Change Order

CHANGE ORDER

The Contract between HOLT Renewables and Customer named below is hereby changed as follows: Cost 

change due to additional scope to include: Demo of existing backstop, added vactruck and shaft dewatering, 

additional slurry, vacktruck, and temporary casing for MOT lot

PAYMENT SCHEDULE

AMOUNT OF ORIGINAL CONTRACT

Net change from previous change orders

Docusign Envelope ID: 903B078C-2979-8E1D-8387-F4E36E5FBC8C

10/7/2026

General Manager

Kevin Chavez



HOLT RENEWABLES, LLC

PROPOSED CHANGE ORDER 

PCO #3

Proposed Change Order #3 Additional Teichert Scope

SCOPE OF WORK:

 

SUBCONTRACTOR WORK  ADD DEDUCT

 

1 Demo for Backstop 2,437.22$               -$                            

2 Shaft Dewatering/Vactruck Work 29,421.05$             

3 Temporary Casing and assocaited work 40,370.70$             

4 SUBTOTAL #1 72,228.97$           -$                           

 

CONTRACTOR’S WORK 

 

5 Holt PM Time ($1760 per day @ 2 days) 3,520.00$               

6 Holt Superintendent Time ($1200 per day @ 2 days) 2,400.00$               

7 HOLT Markup (5%) 3,611.45$               

8 SUBTOTAL #2 9,531.45$              -$                           

9 NET TOTAL FOR P.C.O. 81,760.42$           

10 TOTAL IMPACT ON SCHEDULE 2 days

Cost increase due to additional scope to include the following: Demo of existing backstop, added vactruck and shaft dewatering, 

additional slurry, vactruck, and temporary casing for the MOT lot
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Ooclsign Elwelooe lO: 3DOBF2D2-21 FF-4F5O{1E&3€11E2ABBB86

Electricrl:

EXHIBIT P

Time and Materials B&3is Ratcs

S 1z!0.00

Project Managq:
Project Superintendent:
Licerxed Elecrrician:

t2r0.25
$150.00

Structurrl:

Holt Solar:

Laborer
Operator:
Foreman:
Sup€rintsndsnt
Constuction Maoager

196.21
sl34.8l
$100.85
s105.43
s 126.00

Project Manager
Project Etrgileer
Sir€ Sup€rvision:

s220.00
$200.00
$ t50.00

Notes rlrd Clarlfrcition!i

l. The above HOLT ho[ty rates includs Ell burde! srd profit
2. The above Subcostsctor hourly tal€s includ€ all subcontscbr budsn EDd profit
3. AI BaErial E'i bc ilvoiccd Et aost-plua markW.
4. A[ rsntsl equipmelt rcquired will b€ ilvoicrd 8t cost-pllts matup.
5 . Any horEs workcd over 40 hours withitr one week will be cbarged al I .5 timcs of sbovc rates.

6. HOLT will invoic€ cost-plus markup st l5olo.
7. Pcr Dierr aad lodging cost is not included in rbovc rsres atld wiu be char8ed in rddition to abovE if

aDDlicable.
8. Above rates are good for 2025, we reserve the right to adjust labor rates ifneeded nexl calendar year

r0l

Standard markup percentages shown in this exhibit are for general reference only.
Actual markup applied to individual projects are on a project specific contractual
requirements. The markup applied to this CO is 5%
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 Change Order Request

Teichert Solar - North Office

PO Box 255767

Sacramento, CA 95865

Phone: 916-438-8500  Fax: 916-383-1905

Project:  Owner : Holt Renewables, LLC 31276.00 - 2024036-91000; Redwood City USD - 
McKinley
August 03, 2026Date:1301 S. Capital of Texas Hwy., Suite 

B-315
Austin, TX  78746

AmountItem Quantity Unit PriceUM

Change Order Request: #2  -  9002 - Backstop Demo

         1  2,437.22 LS Backstop Demo

$2,437.22 Total For Change Order

Signed: 

Approved By: Holt Renewables, LLC Submitted By: 

Date: 

Signed: 

Date: 

Darren Struve

Page 1 8/3/2026

Teichert team removed conflicting backstop which was in the way of our shafts. NO OT hours was charged. This work was tracked as T&M.

Line Item #1 -
Backstop Demo
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Teichert Energy & Utilities 

 

Job Name: 2024036-91000; Redwood City USD - McKinley Job Code: 31276-00 

 

Cost Code Review

 

 
Cost Code: 90000.9002 Backstop Demo LSU 

 

 
Code Description Class Reg. Hours OT Hours Other Hours 

 

 

 

 

 
 

 

 

Printed on: 08/03/2026 13:29:27  

 

x__________________________________________  Date: ______________

 

 
Attendance/Non-Use Codes included in Hours: None / None Page 1

 

 
 Date: 07/07/2026     Foreman: 903886 Shift: 1

 

 

 

Time Card:

 

 

 

Production Quantities: 0.000 
903886 Storm, Aleksander IW-Z1FM 3.00 0.00 0.00 
ACF02385 CHEVY, 3500, 23 3.00 0.00 0.00 
900270 Duron, Leon SLCM-L1 2.00 1.00 0.00 
ACB02074 FRD, F350, 19 3.00 0.00 0.00 
900680 Brink, Nicholas IW-Z1FM 3.00 0.00 0.00 
ACF02488 FRD, F350, 24 3.00 0.00 0.00 
UAT7974 MANITOU MTA842, REACHLIF 4.00 0.00 0.00 
AWP6652 GENIE S-45 XC LIFT, EQ SHA 3.00 0.00 0.00 

 
Labor Totals: Hours - 9.0 
Equip Totals: Hours - 16.0

 

 

 

 
 

 

 

 

 

 Cost Code Notes:
Slot: 2
Company Note: Today we demoed and removed a conflicting back stop at this site. We rigged straps to the top of the back stop and lifted on it with the

forklift. We then cut all of the poles and removed the entire structure in one piece. Once on the ground, we cut everything up into
pieces and wrapped it all up. We tried to remove the poles by pulling them out of the dirt. Unfortunately, the concrete foundations for
these poles were over 2 foot wide and 3 foot deep. Due to this, we used a pick axe to dig down as far as possible and cut the majority
of these polls below grade. We then backfilled with dirt. The one pole foundation that we began to remove will need to get pulled out
fully tomorrow as removing it today would have disturbed one of our turnbuckles and potentially pushed one of our columns. We do
have enough soil on site to backfill the hole after removing this concrete.
Indexes:       

 

 

 

Inspector Note:  
 

Total Production Quantity: 0.000 LSU

Line Item #1 -
Backstop Demo
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2025/2026

NOTE: Labor Rates Include  Markup

REGULAR OVER DOUBLE

TIME TIME TIME

FOREMEN 175.00 237.00 299.00

OPERATOR - Class1 171.00 231.00 293.00
Motor Grader (Blade)
Excavator
Crane

OPERATOR - Class 2 168.00 228.00 287.00
Loader
Dozer
Gradesetter
Asphalt Paver
Tractor w/ Scraper
Finish Roller (Asphalt)
Backhoe
Scraper
Mechanic
Compactor
Trencher
Drill

OPERATOR - Class 3 165.00 223.00 282.00
Apprentice
Concrete Paver/Trimmer
Hydralift
Surveyor/Chainman/Rodman
Screedman
Chip Spreader
Roller (non-Asphalt)
Oiler

LABORERS 120.00 158.00 196.00

CEMENT MASONS 146.00 198.00 249.00

IRON WORKERS 154.00 205.00 255.00

LABOR (Northern California Rates)

**If Laborers are working in Alameda, Contra Costa, Marin, San Francisco, Santa Clara, or San Mateo Counties, rates for Laborers 

increase by $1.00

** If Operators are working in Area 2, all rates increase by $2.00

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2025

Page 4/6

Line Item #1 -
Backstop Demo
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Rate Per Hour

PICKUPS

ABE 1/2 Ton Electric Truck 57.68
ABF F150 4WD, Explorer 4WD 36.05
ABL Taurus, Impala, Explorer 2WD 24.39
ACA F150 2wd 1/2 Ton Pickup, Compact Van 35.02
ACB F250 & F350 Pickup 50.47
ACD F350 2wd Pickup w/Utility Body 47.00
ACE F550 Crew Truck & Cone Truck / Welding Rig 57.68
ACF F250 & F350 4wd Pickup 54.59
ACG F550 or E450 TV Van/Truck 160.00
ACH F550 w/Utility Body Mechanics & Plumbers 56.00

DISCS

DGH Disc Harrow (Heavy Duty) 147.29

HAMMERS

HYD Hydraulic Hammer, Excavator Attachment 355.00

PAVERS & TRIMMERS

CTC Gomaco Texture & Cure Machine TC 600 210.61
FBD Asphalt Pavers, Cedarapids CR552 435.69
FBW Gomaco Paver GHP2800 1,236.00
FCA Gomaco Curb & Gutter Paver GT6300 494.40
LCB Pickup Machine, Lincoln 660H 221.77

RWM Road Widener, Weiler W530 271.40

TRACTORS / BACKHOES / LOADERS

LBC Loader, Scraper JD210LJ & Case 570MXT 97.85
LBD Loader, Backhoe JD 710G 128.75
LBF Loader, Backhoe JD 410G 95.79
LBG Loader, Volvo L90E 148.00
LBM Loader, 3Yd Volvo L120 164.80
LBO Loader, CAT 988, Komatsu WA600 309.00 *
LBP Loader, 4 Yd Volvo L150, KOM WA450, CAT 966D & 966F 196.64 *
LBS Skid Steer, Cat 246C 78.28
LBT Loader, 5 YD KOM WA500, CAT 980C, Volvo L220 222.92 *

MOTOR GRADERS  (Blades)

MHD Motor Grader, Cat 140G 210.00 *
MHF Motor Grader, Cat 163H 223.46 *
MHG Motor Grader, Cat 14G, 14H 211.15 *
MHL Motor Grader, Cat 16G, 16H 226.60 *

MATERIAL TRANSFER VEHICLES

MTV Material Transfer Vehicle, Weiler EI1250 592.25

ROLLERS/COMPACTORS

RBH Roller, Pneumatic, 10 Ton, IR PT125R 81.00
RBJ Roller, Pneumatic, 30 Ton, IR PT240R 237.01
RKA Compactor, CAT 815F, Rex 340 239.99 *
RKB Compactor, CAT825 309.00 *
RKC Compactor, Rex 340 225.00
RKH Concrete Breaker, Impact Roller Tech 2000 319.30
RTP Gomaco Placer RTP500 450.07
RVC Roller, Vib DD, 3-5 TN, CAT CB224E, CB24, IR DD-24HF 69.00
RVD Roller, Vibratory, IR DD110, DD118, CAT CB534D 131.84
RVL Roller, Vibratory Smooth Drum, IR SD122SD, IR SD115 123.60
RVN Roller, Vibratory Pad Drum, IR SD122PD 154.50
RVO Roller, SD70F 154.50

Please Note:

Equipment Rates Include  Markup But Are 'Bare' - No Labor Is Included (see below)

Rates Do NOT Include Extra Charge For Working In Rock Conditions

(Rates Include Consumables and Minor Tools unless otherwise listed below)

Teichert reserves the right to impose a fuel surcharge.

NORTHERN CALIFORNIA TIME & MATERIAL RATES

2025/2026

EQUIPMENT

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2025

Page 1/6
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2025/2026

Rate Per Hour

FORKLIFTS

UAB Pneumatic Forklift 4,000 - 6,000# Capacity 95.00
UAC Pneumatic Forklift 13,000 - 16,000# Capacity 100.00
UAT Telescoping Forklift 113.30

CRANES

CFL Rough Terrain Crane, 40-50 Ton, Grove RT745 245.00

CFQ Rough Terrain Crane, 28-30 Ton, Grove RT528C 325.00

PILE DRIVERS

TPD Pile Driver, Vermeer PD10 & Similar 159.46

* = When working in rock add per hour:

LBO 20.00
LBP 12.00
LBT 16.00
MHD 15.00
MHF 20.00
MHG 20.00
MHL 30.00
RKA 20.00
RKB 30.00
ROC 18.00
ROW 18.00
ROX 18.00
SGD 10.00
SGE 10.00
SGF 12.00
SGN 15.00
SGO 15.00
SGP 20.00
TDC 10.00
TDD 10.00
TDJ 20.00
TDM 15.00
TDO 20.00
TEF 15.00
TEN 20.00
TEO 20.00
TEQ 20.00
TET 20.00
TOA 18.00
TOB 18.00
TOC 18.00
TOD 18.00
TOR 18.00
TOT 18.00
TOW 20.00
TRU 15.00

Teichert reserves the right to impose a fuel surcharge.

Please Note:

Equipment Rates Include  Markup But Are 'Bare' - No Labor Is Included (see below)

Rates Do NOT Include Extra Charge For Working In Rock Conditions

(Rates Include Consumables and Minor Tools unless otherwise listed below)

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2025

Page 3/6
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Line Item#2 - Shaft
Dewatering

Note that Holt is covering 40% of this cost internally with
Teichert - cost passed through to the district is only for
additional shaft dewatering at levels not expected per the
Geotech report
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Teichert Energy & Utilities 

 

Job Name: 2024036-91000; Redwood City USD - McKinley Job Code: 31276-00 

 

Cost Code Review

 

 

Cost Code: 90000.9001 9001 - Shaft Dewatering LSU 

 

 

Code Description Class Reg. Hours OT Hours Other Hours 

 

 

 

 

 
 

 

 

Printed on: 07/31/2026 12:17:27 

 

x__________________________________________  Date: ______________

 

 

Attendance/Non-Use Codes included in Hours: None / None Page 1

 

 

 Date: 06/30/2026     Foreman: 905244 Shift: 1

 

 

 

Time Card:

 

 

 

Production Quantities: 0.000 

905244 Duran, Steven SLLB-FM 5.00 0.00 0.00 

ACF02388 CHEVY, 3500, 23 (AUX0325) 5.00 0.00 0.00 

904848 Garcia Mesillas, Manuel SLLB-FM 5.00 0.00 0.00 

ACB02578 FRD, F250, 24 5.00 0.00 0.00 

907123 Vidales, Brandon SLLB-03 5.00 0.00 0.00 

902975 Lewis, James SLLB-03 5.00 0.00 0.00 

907602 Joslin , Jacob SLLB-A1 5.00 0.00 0.00 

AWP6652 GENIE S-45 XC LIFT, EQ SHA 5.00 0.00 0.00 

UAT7974 MANITOU MTA842, REACHLIF 5.00 0.00 0.00 

LBS7352 JD 331G, SKIDSTEER, HERC 5.00 0.00 0.00 

 

Labor Totals: Hours - 25.0 

Equip Totals: Hours - 25.0

 

 

 

 

 

 

 

 

 

 Cost Code Notes:

Slot: 3

Company Note: Today was a better day.

 

With water in the shafts and collapsing walls, the buildup on the bottom of the holes after being drilled to depth was no longer deep enough. Some
of the cages were sticking out almost 2 feet. So we had to use a VAC truck to suck water and mug out of the holes so our cages could sit proper.

 

One hole was drilled in the wrong spot, the drillers drilled in the original spot and not the shift spot. The VAC truck had to use his his pressure
hose to oval out the hole, so our measurement could be reached.

 

He was not able to finish the job, need one more cage, and 5 feet left in the oval shaft.

 

 

 

He was not able to finish the job, need one more cage, and 5 feet left in the oval shaft.

 

Line Item#2 - Shaft
Dewatering

Docusign Envelope ID: 903B078C-2979-8E1D-8387-F4E36E5FBC8C



 

Teichert Energy & Utilities 

 

Job Name: 2024036-91000; Redwood City USD - McKinley Job Code: 31276-00 

 

Cost Code Review

 

 

Cost Code: 90000.9001 9001 - Shaft Dewatering LSU 

 

 

Code Description Class Reg. Hours OT Hours Other Hours 

 

 

 

 

 
 

 

 

Printed on: 07/31/2026 12:17:27 

 

x__________________________________________  Date: ______________

 

 

Attendance/Non-Use Codes included in Hours: None / None Page 2

 

Back truck will be out 7 AM tomorrow morning

Indexes:       

 

 

 

Inspector Note:  

 

 

 Date: 07/01/2026     Foreman: 904848 Shift: 1

 

 

 

Time Card:

 

 

 

Production Quantities: 0.000 

904848 Garcia Mesillas, Manuel SLLB-FM 4.00 0.00 0.00 

 

Labor Totals: Hours - 4.0 

Equip Totals: Hours - 0.0

 

 

 

 

 

 

 

 

 

 Date: 07/02/2026     Foreman: 905244 Shift: 1

 

 

 

Time Card:

 

 

 

Production Quantities: 0.000 

905244 Duran, Steven SLLB-FM 2.00 3.00 3.00 

ACF02388 CHEVY, 3500, 23 (AUX0325) 8.00 0.00 0.00 

904848 Garcia Mesillas, Manuel SLLB-FM 2.00 4.00 2.00 

ACB02578 FRD, F250, 24 8.00 0.00 0.00 

907123 Vidales, Brandon SLLB-03 2.00 4.00 2.00 

902975 Lewis, James SLLB-03 2.00 4.00 2.00 

906679 Flores Rodriguez, Brian SLLB-03 2.00 4.00 2.00 

907602 Joslin , Jacob SLLB-A1 2.00 4.00 2.00 

 

Labor Totals: Hours - 48.0 

Equip Totals: Hours - 16.0

 

 

 

 

 

 

 

 

Continuing to remove sludge in shafts so we can install cages to proper depths.

Line Item#2 - Shaft
Dewatering
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Teichert Energy & Utilities 

 

Job Name: 2024036-91000; Redwood City USD - McKinley Job Code: 31276-00 

 

Cost Code Review

 

 

Cost Code: 90000.9001 9001 - Shaft Dewatering LSU 

 

 

Code Description Class Reg. Hours OT Hours Other Hours 

 

 

 

 

 
 

 

 

Printed on: 07/31/2026 12:17:27 

 

x__________________________________________  Date: ______________

 

 

Attendance/Non-Use Codes included in Hours: None / None Page 3

  

 Cost Code Notes:

Slot: 3

Company Note: Crew had to help vac trucks all day. We had 2 vac trucks on site working simultaneously.

We ran into every obstacle you could think of.

We were successful getting water out of A1 array and was able to pour 3 columns all the way to top.

 

One truck got full his turn around was almost 3 hours.

He had to go to San Jose to dump. Traffic was heavy.

 

Pump truck really screwed us. On our first hole of B array side we stopped him at 1' above water table. As we moved everything to the next hole his pump opened and filled the shaft
with concrete. Pump truck had to pump material out. Was able to get 1' below column embedment.

 

 It took a collective effort from crew plus operators to get 7 shafts cold jointed.

 

I wish it had been an easier day but although long we managed to get all 7 done.

 

Vac truck sucked out last shaft water at 8:57pm

Indexes:       

 

 

 

Inspector Note:  

 

Total Production Quantity: 0.000 LSU

Line Item#2 - Shaft
Dewatering
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Teichert Energy & Utilities 

 

Job Name: 2024036-91000; Redwood City USD - McKinley Job Code: 31276-00 

 

Cost Code Review

 

 

Cost Code: 90000.9001 9001 - Shaft Dewatering LSU 

 

 

Code Description Class Reg. Hours OT Hours Other Hours 

 

 

 

 

 
 

 

 

Printed on: 07/31/2026 12:18:09 

 

x__________________________________________  Date: ______________

 

 

Attendance/Non-Use Codes included in Hours: None / None Page 4

  

Totals by individual items:

 

 

 Employees: 

902975 Lewis, James SLLB-03 7.00 4.00 2.00 

904848 Garcia Mesillas, Manuel SLLB-FM 11.00 4.00 2.00 

905244 Duran, Steven SLLB-FM 7.00 3.00 3.00 

906679 Flores Rodriguez, Brian SLLB-03 2.00 4.00 2.00 

907123 Vidales, Brandon SLLB-03 7.00 4.00 2.00 

907602 Joslin , Jacob SLLB-A1 7.00 4.00 2.00 

 

Totals: 41.00 23.00 13.00 

 

 Equipment: 

ACB02578 FRD, F250, 24  13.00 0.00 0.00 

ACF02388 CHEVY, 3500, 23 (AUX0325  13.00 0.00 0.00 

AWP6652 GENIE S-45 XC LIFT, EQ S  5.00 0.00 0.00 

LBS7352 JD 331G, SKIDSTEER, HE  5.00 0.00 0.00 

UAT7974 MANITOU MTA842, REACH  5.00 0.00 0.00 

 

Totals: 41.00 0.00 0.00 

 

 Materials: Cost Type Units Received Used 

 

 

 Subcontracts: Cost Type Units Received Used 

 

 

Line Item#2 - Shaft
Dewatering
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Teichert Energy & Utilities 

 

Job Name: 2024036-91000; Redwood City USD - McKinley Job Code: 31276-00 

 

Cost Code Review

 

 

Cost Code: 90000.9001 9001 - Shaft Dewatering LSU 

 

 

Code Description Class Reg. Hours OT Hours Other Hours 

 

 

 

 

 
 

 

 

Printed on: 07/31/2026 12:18:12 

 

x__________________________________________  Date: ______________

 

 

Attendance/Non-Use Codes included in Hours: None / None Page 5

  

 

 

Supplies: Cost Type Units Received Used 

 

 

 Misc 1: Cost Type Units Received Used 

 

 

 Misc 2: Cost Type Units Received Used 

 

 

 Misc 3: Cost Type Units Received Used 

 

 

 

 

 

 

NOTE:

 

Filters in effect:

All Foremen.

Cost Code = 90000.9001.

Dates >= 06/26/2026 and Dates <= 07/30/2026.

Line Item#2 - Shaft
Dewatering

Docusign Envelope ID: 903B078C-2979-8E1D-8387-F4E36E5FBC8C



Line Item#2 - Shaft
Dewatering
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Line Item#2 - Shaft
Dewatering
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Line Item#2 - Shaft
Dewatering
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Line Item#2 - Shaft
Dewatering
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Line Item#2 - Shaft
Dewatering
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Line Item#2 - Shaft
Dewatering
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Line Item#2 - Shaft
Dewatering
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Line Item#2 - Shaft
Dewatering
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Rate Per Hour

PICKUPS
ABE 1/2 Ton Electric Truck 57.68
ABF F150 4WD, Explorer 4WD 49.15
ABL Taurus, Impala, Explorer 2WD 59.88
ACA F150 2wd 1/2 Ton Pickup, Compact Van 55.56
ACB F250 & F350 Pickup 61.85
ACD F350 2wd Pickup w/Utility Body 68.26
ACE F550 Crew Truck & Cone Truck / Welding Rig 64.77
ACF F250 & F350 4wd Pickup 54.59
ACG F550 or E450 TV Van/Truck 160.00
ACH F550 w/Utility Body Mechanics & Plumbers 70.47

DISCS
DGH Disc Harrow (Heavy Duty) 173.54

HAMMERS
HYD Hydraulic Hammer, Excavator Attachment 355.00

PAVERS & TRIMMERS
CTC Gomaco Texture & Cure Machine TC 600 210.61
FBD Asphalt Pavers, Cedarapids CR552 435.69
FBW Gomaco Paver GHP2800 500.00
FCA Gomaco Curb & Gutter Paver GT6300 1,028.18
LCB Pickup Machine, Lincoln 660H 221.77

RWM Road Widener, Weiler W530 271.40

TRACTORS / BACKHOES / LOADERS
LBC Loader, Scraper JD210LJ & Case 570MXT 152.57
LBD Loader, Backhoe JD 710G 175.83
LBF Loader, Backhoe JD 410G 110.45
LBG Loader, Volvo L90E 154.42
LBM Loader, 3Yd Volvo L120 206.61
LBO Loader, CAT 988, Komatsu WA600 309.00 *
LBP Loader, 4 Yd Volvo L150, KOM WA450, CAT 966D & 966F 217.61 *
LBS Skid Steer, Cat 246C 98.53
LBT Loader, 5 YD KOM WA500, CAT 980C, Volvo L220 326.52 *

MOTOR GRADERS  (Blades)
MHD Motor Grader, Cat 140G 304.42 *
MHF Motor Grader, Cat 163H 230.95 *
MHG Motor Grader, Cat 14G, 14H 240.48 *
MHL Motor Grader, Cat 16G, 16H 231.59 *

MATERIAL TRANSFER VEHICLES
MTV Material Transfer Vehicle, Weiler EI1250 643.44

ROLLERS/COMPACTORS
RBH Roller, Pneumatic, 10 Ton, IR PT125R 260.79
RBJ Roller, Pneumatic, 30 Ton, IR PT240R 237.01
RKA Compactor, CAT 815F, Rex 340 346.46 *
RKB Compactor, CAT825 309.00 *
RKC Compactor, Rex 340 225.00
RKH Concrete Breaker, Impact Roller Tech 2000 827.12
RTP Gomaco Placer RTP500 463.92
RVC Roller, Vib DD, 3-5 TN, CAT CB224E, CB24, IR DD-24HF 90.11
RVD Roller, Vibratory, IR DD110, DD118, CAT CB534D 131.84
RVL Roller, Vibratory Smooth Drum, IR SD122SD, IR SD115 139.43
RVN Roller, Vibratory Pad Drum, IR SD122PD 154.50
RVO Roller, SD70F 154.50

NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

EQUIPMENT

Please Note:

Equipment Rates Include  Markup But Are 'Bare' - No Labor Is Included (see below)

Rates Do NOT Include Extra Charge For Working In Rock Conditions

(Rates Include Consumables and Minor Tools unless otherwise listed below)

Teichert reserves the right to impose a fuel surcharge.

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2026
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

Rate Per Hour
EXCAVATORS

SGA Excavator, CAT 303.5 CR SB, Mini-Ex 112.05
SGC Excavator, Cat 308D CR SB 118.10
SGD Excavator, Komatsu PC200 133.90 *
SGE Excavator, Komatsu PC220 164.80 *
SGF Excavator, Komatsu PC300 264.64 *
SGL Excavator, CAT 325D Limited 195.20
SGN Excavator, Komatsu PC400 356.66 *
SGO Excavator, Komatsu PC600 465.99 *
SGP Excavator, Komatsu PC750, PC800 433.00 *
SGZ Excavator, CAT 335 Zero 186.81

DOZERS
TDC Crawler, Cat D4H, D5KXL 153.00 *
TDD Crawler, Cat D6R 241.59 *
TDJ Crawler, Cat D10R, D10T 596.28 *
TDM Crawler, Cat D8R, D8T 475.70 *
TDO Crawler, Cat D9R 618.76 *

SCRAPERS
TED Tractor, With Olympic Crane, Wheel w/ Rotoboom 124.70
TEF Scraper, Open Bowl, Cat 631E 593.27 *
TEL Water Pull, 8000 Gal, Cat 623 304.47
TEM Tractor, John Deere w/ Disk 554.59
TEN Scraper, Elevating Cat 623G 429.11 *
TEO Scraper CAT 627 569.59 *
TEQ Scraper, Cat 637G 529.74 *
TET Scraper, Elevating Cat 613C 576.47 *

TRENCHERS / DIRECTIONAL DRILLS
TOA Trencher, Vermeer RTX1250 403.11 *
TOB Horizontal Drill, up to 20,000 lb Pull Back Capacity 160.00 *
TOC Horizontal Drill, 20,001 - 30,000 lb Pull Back Capacity 432.60 *
TOD Horizontal Drill, 30,001 to 40,000 lb Pull Back Capacity 500.00 *
TOR Trencher, Tesmec 985 714.82 *
TOT Trencher, Tesmec 950 649.93 *
TOW Trencher, Tesmec 1075 Rockwheel 786.92 *
ROC Trencher, Rock Chain Attachment 209.35 *
ROW Trencher, Rock Wheel Attachment, 40" 89.46 *
ROX Trencher, Rock Wheel Attachment, 52" 100.91 *
AMM Zipper 484.92
MPP Mud Recycler 47.82

TRUCKS
TRA Truck, Attenuator Ford F-650 75.90
TRB Truck, Mechanic & Plumbers w/ Boom 135.06
TRC Truck, HD Flatrack, Includes Tiltbed Trailer 111.36
TRD Truck, Flatrack 113.67
TRE Truck, HD Flatrack w/Knuckleboom Crane 145.82
TRJ Truck, Lube & Fuel, Kenworth T-800 173.68
TRK Truck, 10 Wheel Dump, KW T800 or similar 179.43
TRL Truck, Water, Kenworth T300 118.83
TRP Truck, Digger Derrick 117.00
TRQ Tractor, Transport, Kenworth T800 & Lowbed 137.09
TRU Truck, Articulated Dump, Komatsu HM350, Volvo A35C 375.85
TRV Truck, Vacuum 319.30
TSL Truck, Water 2 Axle 2000 Gallon 411.42

Please Note:

Equipment Rates Include  Markup But Are 'Bare' - No Labor Is Included (see below)

Rates Do NOT Include Extra Charge For Working In Rock Conditions

(Rates Include Consumables and Minor Tools unless otherwise listed below)

Teichert reserves the right to impose a fuel surcharge.

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2026

Page 2/6

Line Item#2 - Shaft
Dewatering

Docusign Envelope ID: 903B078C-2979-8E1D-8387-F4E36E5FBC8C



NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

Rate Per Hour

FORKLIFTS
UAB Pneumatic Forklift 4,000 - 6,000# Capacity 106.59
UAC Pneumatic Forklift 13,000 - 16,000# Capacity 120.71
UAT Telescoping Forklift 121.80

CRANES
CFL Rough Terrain Crane, 40-50 Ton, Grove RT745 252.35
CFQ Rough Terrain Crane, 28-30 Ton, Grove RT528C 334.75

PILE DRIVERS
TPD Pile Driver, Vermeer PD10 & Similar 161.86

* = When working in rock add per hour:
LBO 21.00
LBP 13.00
LBT 17.00
MHD 16.00
MHF 21.00
MHG 21.00
MHL 31.00
RKA 21.00
RKB 31.00
ROC 18.00
ROW 19.00
ROX 19.00
SGD 11.00
SGE 11.00
SGF 13.00
SGN 16.00
SGO 16.00
SGP 21.00
TDC 11.00
TDD 11.00
TDJ 21.00
TDM 16.00
TDO 21.00
TEF 16.00
TEN 21.00
TEO 21.00
TEQ 21.00
TET 21.00
TOA 19.00
TOB 19.00
TOC 19.00
TOD 19.00
TOR 19.00
TOT 19.00
TOW 21.00
TRU 16.00

Teichert reserves the right to impose a fuel surcharge.

Please Note:

Equipment Rates Include  Markup But Are 'Bare' - No Labor Is Included (see below)

Rates Do NOT Include Extra Charge For Working In Rock Conditions

(Rates Include Consumables and Minor Tools unless otherwise listed below)

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2026
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

NOTE: Labor Rates Include  Markup

REGULAR OVER DOUBLE

TIME TIME TIME

FOREMEN 183.00 249.00 314.00

OPERATOR - Class1 179.00 243.00 307.00
Motor Grader (Blade)
Excavator
Crane

OPERATOR - Class 2 177.00 239.00 301.00
Loader
Dozer
Gradesetter
Asphalt Paver
Tractor w/ Scraper
Finish Roller (Asphalt)
Backhoe
Scraper
Mechanic
Compactor
Trencher
Drill

OPERATOR - Class 3 174.00 235.00 296.00
Apprentice
Concrete Paver/Trimmer
Hydralift
Surveyor/Chainman/Rodman
Screedman
Chip Spreader
Roller (non-Asphalt)
Oiler

LABORERS 127.00 167.00 207.00

CEMENT MASONS 153.00 207.00 261.00

IRON WORKERS 162.00 215.00 267.00

LABOR (Northern California Rates)

**If Laborers are working in Alameda, Contra Costa, Marin, San Francisco, Santa Clara, or San Mateo Counties, rates for Laborers 

increase by $1.00

** If Operators are working in Area 2, all rates increase by $2.00

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2026
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

 
Rate Per Day

SMALL TOOLS & MISCELLANEOUS (Mark-up Included)

SE-AHB Hot Box Asphalt 2 Ton Trailer 164.22$        

SE-APS Airless Paint Striper - Ride on 286.62$        

SE-ATV ATV/Kubota Utility Vehicle  62.22$          

SE-BCA Skidsteer Buckets/Fork Attachment 51.00$          

SE-BCB Breaker & Broom Attachment 102.00$        

SE-BCC Manhole Cutter Attachment  195.84$        

SE-BEH Self-Propelled Broom 176.46$        

SE-BGB 13" Berm Grinder Attachment  661.98$        

SE-BGR Grinder Attachment  406.98$        

SE-CBE Air Compressor   ( 185 cfm )  79.56$          

SE-CBF Air Compressor   ( 210 cfm )  86.70$          

SE-CBG Air Compressor (300cfm-700cfm) 233.36$        

SE-CMS Changeable Message Sign Board 124.44$        

SE-CMT Mini Message Board 90.78$          

SE-CSM Crack Sealer Machine  530.40$        

SE-CSS Speed Board  82.62$          

SE-CSU Hydraulic Pipe Fusion Machine 115.26$        

SE-FAU Arrow Board 55.08$          

SE-GAD Generator = or <25 kw - Tow   138.72$        

SE-GAE Generato >25 kw - Tow   229.50$        

SE-GDR EZ Drill - Single  97.92$          

SE-KRL Krail Clamp 89.76$          

SE-LTO Light towers - Tow  131.58$        

SE-MEH Mortar & Concrete Mixers  100.98$        

SE-OAK Asphalt Emulsion Tack Pot  115.26$        

SE-PLG  6" Pumps  93.84$          

SE-PLO 12" Hurricane Pump/Pumpmaster 150.96$        

SE-POC Standpipe  20.40$          

SE-RMB Rumble Strips (set of 6)  53.04$          

SE-RSK Shaker Screen  728.28$        

SE-RVC 1-3 Ton Vibratory Roller 176.46$        

SE-SCA Dike/Curb Machine   208.08$        

SE-SCB Curb Machine-Gomaco CC1200  298.70$        

SE-SCR Concrete Roller Screed - Ride 265.20$        

SE-SCS Concrete striker screed  131.58$        

SE-SSS Sand Spreader 150.96$        

SE-TAT Klein Tank  115.26$        

SMALL TOOLS

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2026
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

SMALL TOOLS & MISCELLANEOUS (Mark-up Included) Rate Per Hour

Underground Piercing Tool - Air Hammer / Punch up to 4" 20.42$          

Hand Held Rammer - Rammer Compactor 16.22$          

Vibratory Plate 20.34$          

Powder Puff Compactor 8.84$            

Jackhammer - 30 lb to 90 lb 15.19$          

Chipping Gun 10.04$          

Tracking Equipment - Hand Held Locator (Drill Rigs) 33.68$          

Pipe Roller - up to 20-inch 10.04$          

Pipe Roller - over 20-inch up to 48-inch 16.22$          

Gas Ranger/Monitor - Gas Monitor 8.76$            

Vacuum - 500 gal Vacuum Trailer w/ Pressure Washer 42.84$          

Trailers - Equipment / Utility / Dump / Cargo / Pipe / Reel / Dry Van - 21.68$          

Water Buffalo - 500 gallon water wagon 9.95$            

Fusion Equipment - up to 4-inch 23.38$          

Fusion Equipment - over 4-inch up to 8-inch 49.43$          

Blasting Pots - 100 - 300 lb Sandblasting Pot and Safety Equipment 49.59$          

Conex Box - 16 - 20 ft Conex 18.80$          

Conex Box - 21 - 40 ft Conex 24.21$          

Tapping Tool - 1/2-inch to 2-inch 26.27$          

Tapping Tool - 3-inch to 12-inch 49.18$          

Concrete Saw - Self Propelled 24 - 24Inch FS 524 Walk-Behind Concrete Saw 69.75$          

Asphalt Spreader Box, Trench, Layton 22.66$          

GPS Locating Unit 14.58$          

Welder, 120-140 Amp Arc Welder Machine 14.68$          

77.35$          

147.66$        

55.62$          

81.37$          

117.53$        

118.45$        

140.08$        

166.86$        

193.64$        

Spider Crane, Mini, UNIC URW205, URW295

Spider Crane, Mini, UNIC URW376

Spider Crane, Mini, UNIC URW547

Lift - Scissor, 43 ft

Lift - Reach 10,000#

ADDITIONAL SMALL TOOLS & MISC

Lift - Boom, 40 ft

Lift - Boom, 80 ft

Spider Crane, Mini, UNIC URW095

Lift - Scissor, 32 ft

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2026
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Teichert Energy & Utilities 

 

Job Name: 2024036-91000; Redwood City USD - McKinley MOT Job Code: 31283-00 

 

Cost Code Review

 

 
Cost Code: 90000.9003 9003 - Casing LSU 

 

 
Code Description Class Reg. Hours OT Hours Other Hours 

 

 

 

 

 
 

 

 

Printed on: 08/11/2026 13:39:48  

 

x__________________________________________  Date: ______________

 

 
Attendance/Non-Use Codes included in Hours: None / None Page 1

 

 
 Date: 07/21/2026     Foreman: 903886 Shift: 1

 

 

 

Time Card:

 

 

 

Production Quantities: 0.000 
903886 Storm, Aleksander IW-Z1FM 8.00 0.00 0.00 
ACF02385 CHEVY, 3500, 23 8.00 0.00 0.00 
905895 Vega, Jessy SLLB-L1 8.00 0.00 0.00 
ACH01914 FRD, F550, 18 8.00 0.00 0.00 
906333 Najera-Lopez , Issac IW-Z1A3 8.00 0.00 0.00 
907252 Anastacio Melchor, Jose SLLB-03 4.00 0.00 0.00 
907206 Pantoja, Jose SLLB-A1 4.00 0.00 0.00 
UAT7991 JCB 510-56, REACHLIFT, ES 8.00 0.00 0.00 

 
Labor Totals: Hours - 32.0 
Equip Totals: Hours - 24.0

 

 

 

 
 

 

 

 

 

 Cost Code Notes:
Slot: 1
Company Note: 

 

Today we began the task of drilling our foundation at the old fuel tank location. Our drill rig was on site and in position when we arrived
in the morning. We began drilling a 36 inch diameter shaft. We drilled down about 6 foot until we were passed our slurry cap. Our VAC
truck arrived during this time and we used traffic control on the street in order to get him safely into our site. While the drillers were
drilling, myself and two men rigged up the steel casing and pulled it off of the trailer using our forklift. I cut two men loose at four hours
as the three remaining men would be able to handle the work load. The drillers began installing the casing and drilling out the center of
it. We got our vac truck in position, leaving room for the slurry truck to back in. We drilled to a total depth of 14 foot in order to have a
large slurry cap into good soil. We encountered about 7 foot of water in this shaft. Milpitas materials called me and informed me that
slurry would be running late. Once slurry arrived, we began vacuuming the water out of this shaft. Water was flowing into the shaft fast
so we kept the vac hose at the bottom of the shaft, vacuuming until we had about a foot of slurry placed. we then removed the vacuum
hose and filled the inside of the casing with slurry up to grade. after that, we staged the slurry truck on the other end of the site in order
to give us room to remove the steel casing. our drillers were unable to remove the casing alone, so we hooked our chains up to it and
removed it with our 10K forklift. Once the casing was removed. We set it down out of the way. We then backed our slurry truck back
up to the foundation as it had settled about 2 foot. We continued pouring slurry up to asphalt grade. Once this work was complete, we
covered the hole, cleaned up the site, helped the drillers pack up their augers, and prepped the site for tomorrow's work before 
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Teichert Energy & Utilities 

 

Job Name: 2024036-91000; Redwood City USD - McKinley MOT Job Code: 31283-00 

 

Cost Code Review

 

 
Cost Code: 90000.9003 9003 - Casing LSU 

 

 
Code Description Class Reg. Hours OT Hours Other Hours 

 

 

 

 

 
 

 

 

Printed on: 08/11/2026 13:39:48  

 

x__________________________________________  Date: ______________

 

 
Attendance/Non-Use Codes included in Hours: None / None Page 2

leaving.
Indexes:       

 

 

 

Inspector Note:  
 
 
 Date: 07/23/2026     Foreman: 903886 Shift: 1

 

 

 

Time Card:

 

 

 

Production Quantities: 0.000 
903886 Storm, Aleksander IW-Z1FM 8.00 0.00 0.00 
ACF02385 CHEVY, 3500, 23 8.00 0.00 0.00 
905895 Vega, Jessy SLLB-L1 8.00 0.00 0.00 
ACH01914 FRD, F550, 18 8.00 0.00 0.00 
906333 Najera-Lopez , Issac IW-Z1A3 6.00 0.00 0.00 
907252 Anastacio Melchor, Jose SLLB-03 6.00 0.00 0.00 
907206 Pantoja, Jose SLLB-A1 6.00 0.00 0.00 
UAT7991 JCB 510-56, REACHLIFT, ES 6.00 0.00 0.00 
AWP6767 GENIE, S-45,BOOMLIFT, HER 8.00 0.00 0.00 

 
Labor Totals: Hours - 34.0 
Equip Totals: Hours - 30.0

 

 

 

 
 

 

 

 

 

 Cost Code Notes:
Slot: 1
Company Note: 

 

Crew was onsite at 6:30 in order to flag in our pump truck and vac truck at 7:00 am. We began prepping all of our tools for the
concrete pour. Our VAC truck and pump truck were both running late. After getting all of our concrete tools prepped, we removed our
turnbuckles and pulled the column out of the shaft. We backed the forklift up and kept the column attached. This was necessary as we
needed to have room to remove water and place concrete in the shaft. Our pump truck arrived at 7:20 AM. We got him staged and
helped him set up. I called Nor Cal to find out where our VAC truck was and found out that he would be arriving shortly after 8 AM.
Concrete arrived at 7:45 and we began setting up the prime out area. Multiple inspectors arrived on site and we explained the method
of procedure. After our VAC truck arrived, we began vacuuming the water out of our shaft. We kept the vac hose at the bottom of the
shaft until we started placing concrete. Once we had about a foot of concrete in the shaft, we removed the vac hose and continued
pouring concrete until about 8 foot below grade. This process effectively capped off the groundwater and we were able to move the 
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Teichert Energy & Utilities 

 

Job Name: 2024036-91000; Redwood City USD - McKinley MOT Job Code: 31283-00 

 

Cost Code Review

 

 
Cost Code: 90000.9003 9003 - Casing LSU 

 

 
Code Description Class Reg. Hours OT Hours Other Hours 

 

 

 

 

 
 

 

 

Printed on: 08/11/2026 13:39:48  

 

x__________________________________________  Date: ______________

 

 
Attendance/Non-Use Codes included in Hours: None / None Page 3

pump boom and vac truck out of our way in order to set our column. We set our column back in place, hooked up our turnbuckles and
plumbed the column. We then re-ran our string line across all columns on this side of the array. After that, we double checked spacing
and elevation before continuing our pour. We finished pouring this column and then poured concrete at the base where the concrete
was saw cut and removed. We also poured back the 48" square  that we saw cut and removed yesterday from the relief hole drilled
last week. After that, we focused on finish work and site cleanup. Once the concrete pump was finished washing out, we used traffic
control in order to get him backed out of our site.
Indexes:       

 

 

 

Inspector Note:  
 

Total Production Quantity: 0.000 LSU
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Teichert Energy & Utilities 

 

Job Name: 2024036-91000; Redwood City USD - McKinley MOT Job Code: 31283-00 

 

Cost Code Review

 

 
Cost Code: 90000.9003 9003 - Casing LSU 

 

 
Code Description Class Reg. Hours OT Hours Other Hours 

 

 

 

 

 
 

 

 

Printed on: 08/11/2026 13:39:48  

 

x__________________________________________  Date: ______________

 

 
Attendance/Non-Use Codes included in Hours: None / None Page 4

  

Totals by individual items:

 

 
 Employees: 

903886 Storm, Aleksander IW-Z1FM 16.00 0.00 0.00 
905895 Vega, Jessy SLLB-L1 16.00 0.00 0.00 
906333 Najera-Lopez , Issac IW-Z1A3 14.00 0.00 0.00 
907206 Pantoja, Jose SLLB-A1 10.00 0.00 0.00 
907252 Anastacio Melchor, Jose SLLB-03 10.00 0.00 0.00 

 
Totals: 66.00 0.00 0.00 

 
 Equipment: 

ACF02385 CHEVY, 3500, 23  16.00 0.00 0.00 
ACH01914 FRD, F550, 18  16.00 0.00 0.00 
AWP6767 GENIE, S-45,BOOMLIFT, H  8.00 0.00 0.00 
UAT7991 JCB 510-56, REACHLIFT, E  14.00 0.00 0.00 

 
Totals: 54.00 0.00 0.00 

 
 Materials: Cost Type Units Received Used 
 
 
 Subcontracts: Cost Type Units Received Used 
 
 
 Supplies: Cost Type Units Received Used 
 
 
 Misc 1: Cost Type Units Received Used 
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1.000 7/13 Drilled 7 shafts 33" x 11'

1.000 1 hole caved in needs casing

1.000 7/21 Cased 1 shaft 36"x13' filled w/CDF

1.000 7/22 Drilled out CDF 24" x 12'

21,000.00

21,000.00

11,000.0011,000.000

0.00

5,000.005,000.000

5,000.005,000.000

Invoice 26119-01

Remarks:	

Quantity U/M ExtensionDescription

Total:

Current Due:

Print Date:  07/28/26 Page:   1

Job:      26119Bill to:

SDI Services

formally Sacramento Drilling

1143 Blumenfeld Drive

Sacramento, CA 95815

  916 638-1766

Payment Terms: Net 30

Customer Code: TEICON

Customer P.O. #:    31283.00503

Salesperson:		

TEICHERT CONSTRUCTION	
8811 Kiefer Blvd	
Sacramento, CA 95826

MOT	
400 Duane Street	
Redwood City, CA  94062

Unit Price

Invoice #: 26119-01 Date: 07/28/26

1.000 1 hole caved in needs casing

1.000 7/21 Cased 1 shaft 36"x13' filled w/CDF

1.000 7/22 Drilled out CDF 24" x 12'

21,000.00

21,000.00

0.00

5,000.005,000.000

5,000.005,000.000

Total:

Current Due:

$10,000.00

$10,000.00
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Rate Per Hour

PICKUPS
ABE 1/2 Ton Electric Truck 57.68
ABF F150 4WD, Explorer 4WD 49.15
ABL Taurus, Impala, Explorer 2WD 59.88
ACA F150 2wd 1/2 Ton Pickup, Compact Van 55.56
ACB F250 & F350 Pickup 61.85
ACD F350 2wd Pickup w/Utility Body 68.26
ACE F550 Crew Truck & Cone Truck / Welding Rig 64.77
ACF F250 & F350 4wd Pickup 54.59
ACG F550 or E450 TV Van/Truck 160.00
ACH F550 w/Utility Body Mechanics & Plumbers 70.47

DISCS
DGH Disc Harrow (Heavy Duty) 173.54

HAMMERS
HYD Hydraulic Hammer, Excavator Attachment 355.00

PAVERS & TRIMMERS
CTC Gomaco Texture & Cure Machine TC 600 210.61
FBD Asphalt Pavers, Cedarapids CR552 435.69
FBW Gomaco Paver GHP2800 500.00
FCA Gomaco Curb & Gutter Paver GT6300 1,028.18
LCB Pickup Machine, Lincoln 660H 221.77

RWM Road Widener, Weiler W530 271.40

TRACTORS / BACKHOES / LOADERS
LBC Loader, Scraper JD210LJ & Case 570MXT 152.57
LBD Loader, Backhoe JD 710G 175.83
LBF Loader, Backhoe JD 410G 110.45
LBG Loader, Volvo L90E 154.42
LBM Loader, 3Yd Volvo L120 206.61
LBO Loader, CAT 988, Komatsu WA600 309.00 *
LBP Loader, 4 Yd Volvo L150, KOM WA450, CAT 966D & 966F 217.61 *
LBS Skid Steer, Cat 246C 98.53
LBT Loader, 5 YD KOM WA500, CAT 980C, Volvo L220 326.52 *

MOTOR GRADERS  (Blades)
MHD Motor Grader, Cat 140G 304.42 *
MHF Motor Grader, Cat 163H 230.95 *
MHG Motor Grader, Cat 14G, 14H 240.48 *
MHL Motor Grader, Cat 16G, 16H 231.59 *

MATERIAL TRANSFER VEHICLES
MTV Material Transfer Vehicle, Weiler EI1250 643.44

ROLLERS/COMPACTORS
RBH Roller, Pneumatic, 10 Ton, IR PT125R 260.79
RBJ Roller, Pneumatic, 30 Ton, IR PT240R 237.01
RKA Compactor, CAT 815F, Rex 340 346.46 *
RKB Compactor, CAT825 309.00 *
RKC Compactor, Rex 340 225.00
RKH Concrete Breaker, Impact Roller Tech 2000 827.12
RTP Gomaco Placer RTP500 463.92
RVC Roller, Vib DD, 3-5 TN, CAT CB224E, CB24, IR DD-24HF 90.11
RVD Roller, Vibratory, IR DD110, DD118, CAT CB534D 131.84
RVL Roller, Vibratory Smooth Drum, IR SD122SD, IR SD115 139.43
RVN Roller, Vibratory Pad Drum, IR SD122PD 154.50
RVO Roller, SD70F 154.50

NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

EQUIPMENT

Please Note:

Equipment Rates Include  Markup But Are 'Bare' - No Labor Is Included (see below)

Rates Do NOT Include Extra Charge For Working In Rock Conditions

(Rates Include Consumables and Minor Tools unless otherwise listed below)

Teichert reserves the right to impose a fuel surcharge.

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2026
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

Rate Per Hour
EXCAVATORS

SGA Excavator, CAT 303.5 CR SB, Mini-Ex 112.05
SGC Excavator, Cat 308D CR SB 118.10
SGD Excavator, Komatsu PC200 133.90 *
SGE Excavator, Komatsu PC220 164.80 *
SGF Excavator, Komatsu PC300 264.64 *
SGL Excavator, CAT 325D Limited 195.20
SGN Excavator, Komatsu PC400 356.66 *
SGO Excavator, Komatsu PC600 465.99 *
SGP Excavator, Komatsu PC750, PC800 433.00 *
SGZ Excavator, CAT 335 Zero 186.81

DOZERS
TDC Crawler, Cat D4H, D5KXL 153.00 *
TDD Crawler, Cat D6R 241.59 *
TDJ Crawler, Cat D10R, D10T 596.28 *
TDM Crawler, Cat D8R, D8T 475.70 *
TDO Crawler, Cat D9R 618.76 *

SCRAPERS
TED Tractor, With Olympic Crane, Wheel w/ Rotoboom 124.70
TEF Scraper, Open Bowl, Cat 631E 593.27 *
TEL Water Pull, 8000 Gal, Cat 623 304.47
TEM Tractor, John Deere w/ Disk 554.59
TEN Scraper, Elevating Cat 623G 429.11 *
TEO Scraper CAT 627 569.59 *
TEQ Scraper, Cat 637G 529.74 *
TET Scraper, Elevating Cat 613C 576.47 *

TRENCHERS / DIRECTIONAL DRILLS
TOA Trencher, Vermeer RTX1250 403.11 *
TOB Horizontal Drill, up to 20,000 lb Pull Back Capacity 160.00 *
TOC Horizontal Drill, 20,001 - 30,000 lb Pull Back Capacity 432.60 *
TOD Horizontal Drill, 30,001 to 40,000 lb Pull Back Capacity 500.00 *
TOR Trencher, Tesmec 985 714.82 *
TOT Trencher, Tesmec 950 649.93 *
TOW Trencher, Tesmec 1075 Rockwheel 786.92 *
ROC Trencher, Rock Chain Attachment 209.35 *
ROW Trencher, Rock Wheel Attachment, 40" 89.46 *
ROX Trencher, Rock Wheel Attachment, 52" 100.91 *
AMM Zipper 484.92
MPP Mud Recycler 47.82

TRUCKS
TRA Truck, Attenuator Ford F-650 75.90
TRB Truck, Mechanic & Plumbers w/ Boom 135.06
TRC Truck, HD Flatrack, Includes Tiltbed Trailer 111.36
TRD Truck, Flatrack 113.67
TRE Truck, HD Flatrack w/Knuckleboom Crane 145.82
TRJ Truck, Lube & Fuel, Kenworth T-800 173.68
TRK Truck, 10 Wheel Dump, KW T800 or similar 179.43
TRL Truck, Water, Kenworth T300 118.83
TRP Truck, Digger Derrick 117.00
TRQ Tractor, Transport, Kenworth T800 & Lowbed 137.09
TRU Truck, Articulated Dump, Komatsu HM350, Volvo A35C 375.85
TRV Truck, Vacuum 319.30
TSL Truck, Water 2 Axle 2000 Gallon 411.42

Please Note:

Equipment Rates Include  Markup But Are 'Bare' - No Labor Is Included (see below)

Rates Do NOT Include Extra Charge For Working In Rock Conditions

(Rates Include Consumables and Minor Tools unless otherwise listed below)

Teichert reserves the right to impose a fuel surcharge.

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
July 1, 2026
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

Rate Per Hour

FORKLIFTS
UAB Pneumatic Forklift 4,000 - 6,000# Capacity 106.59
UAC Pneumatic Forklift 13,000 - 16,000# Capacity 120.71
UAT Telescoping Forklift 121.80

CRANES
CFL Rough Terrain Crane, 40-50 Ton, Grove RT745 252.35
CFQ Rough Terrain Crane, 28-30 Ton, Grove RT528C 334.75

PILE DRIVERS
TPD Pile Driver, Vermeer PD10 & Similar 161.86

* = When working in rock add per hour:
LBO 21.00
LBP 13.00
LBT 17.00
MHD 16.00
MHF 21.00
MHG 21.00
MHL 31.00
RKA 21.00
RKB 31.00
ROC 18.00
ROW 19.00
ROX 19.00
SGD 11.00
SGE 11.00
SGF 13.00
SGN 16.00
SGO 16.00
SGP 21.00
TDC 11.00
TDD 11.00
TDJ 21.00
TDM 16.00
TDO 21.00
TEF 16.00
TEN 21.00
TEO 21.00
TEQ 21.00
TET 21.00
TOA 19.00
TOB 19.00
TOC 19.00
TOD 19.00
TOR 19.00
TOT 19.00
TOW 21.00
TRU 16.00

Teichert reserves the right to impose a fuel surcharge.

Please Note:

Equipment Rates Include  Markup But Are 'Bare' - No Labor Is Included (see below)

Rates Do NOT Include Extra Charge For Working In Rock Conditions

(Rates Include Consumables and Minor Tools unless otherwise listed below)

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

NOTE: Labor Rates Include  Markup

REGULAR OVER DOUBLE

TIME TIME TIME

FOREMEN 183.00 249.00 314.00

OPERATOR - Class1 179.00 243.00 307.00
Motor Grader (Blade)
Excavator
Crane

OPERATOR - Class 2 177.00 239.00 301.00
Loader
Dozer
Gradesetter
Asphalt Paver
Tractor w/ Scraper
Finish Roller (Asphalt)
Backhoe
Scraper
Mechanic
Compactor
Trencher
Drill

OPERATOR - Class 3 174.00 235.00 296.00
Apprentice
Concrete Paver/Trimmer
Hydralift
Surveyor/Chainman/Rodman
Screedman
Chip Spreader
Roller (non-Asphalt)
Oiler

LABORERS 127.00 167.00 207.00

CEMENT MASONS 153.00 207.00 261.00

IRON WORKERS 162.00 215.00 267.00

LABOR (Northern California Rates)

**If Laborers are working in Alameda, Contra Costa, Marin, San Francisco, Santa Clara, or San Mateo Counties, rates for Laborers 

increase by $1.00

** If Operators are working in Area 2, all rates increase by $2.00

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

 
Rate Per Day

SMALL TOOLS & MISCELLANEOUS (Mark-up Included)

SE-AHB Hot Box Asphalt 2 Ton Trailer 164.22$        

SE-APS Airless Paint Striper - Ride on 286.62$        

SE-ATV ATV/Kubota Utility Vehicle  62.22$          

SE-BCA Skidsteer Buckets/Fork Attachment 51.00$          

SE-BCB Breaker & Broom Attachment 102.00$        

SE-BCC Manhole Cutter Attachment  195.84$        

SE-BEH Self-Propelled Broom 176.46$        

SE-BGB 13" Berm Grinder Attachment  661.98$        

SE-BGR Grinder Attachment  406.98$        

SE-CBE Air Compressor   ( 185 cfm )  79.56$          

SE-CBF Air Compressor   ( 210 cfm )  86.70$          

SE-CBG Air Compressor (300cfm-700cfm) 233.36$        

SE-CMS Changeable Message Sign Board 124.44$        

SE-CMT Mini Message Board 90.78$          

SE-CSM Crack Sealer Machine  530.40$        

SE-CSS Speed Board  82.62$          

SE-CSU Hydraulic Pipe Fusion Machine 115.26$        

SE-FAU Arrow Board 55.08$          

SE-GAD Generator = or <25 kw - Tow   138.72$        

SE-GAE Generato >25 kw - Tow   229.50$        

SE-GDR EZ Drill - Single  97.92$          

SE-KRL Krail Clamp 89.76$          

SE-LTO Light towers - Tow  131.58$        

SE-MEH Mortar & Concrete Mixers  100.98$        

SE-OAK Asphalt Emulsion Tack Pot  115.26$        

SE-PLG  6" Pumps  93.84$          

SE-PLO 12" Hurricane Pump/Pumpmaster 150.96$        

SE-POC Standpipe  20.40$          

SE-RMB Rumble Strips (set of 6)  53.04$          

SE-RSK Shaker Screen  728.28$        

SE-RVC 1-3 Ton Vibratory Roller 176.46$        

SE-SCA Dike/Curb Machine   208.08$        

SE-SCB Curb Machine-Gomaco CC1200  298.70$        

SE-SCR Concrete Roller Screed - Ride 265.20$        

SE-SCS Concrete striker screed  131.58$        

SE-SSS Sand Spreader 150.96$        

SE-TAT Klein Tank  115.26$        

SMALL TOOLS

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
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NORTHERN CALIFORNIA TIME & MATERIAL RATES

2026/2027

SMALL TOOLS & MISCELLANEOUS (Mark-up Included) Rate Per Hour

Underground Piercing Tool - Air Hammer / Punch up to 4" 20.42$          

Hand Held Rammer - Rammer Compactor 16.22$          

Vibratory Plate 20.34$          

Powder Puff Compactor 8.84$            

Jackhammer - 30 lb to 90 lb 15.19$          

Chipping Gun 10.04$          

Tracking Equipment - Hand Held Locator (Drill Rigs) 33.68$          

Pipe Roller - up to 20-inch 10.04$          

Pipe Roller - over 20-inch up to 48-inch 16.22$          

Gas Ranger/Monitor - Gas Monitor 8.76$            

Vacuum - 500 gal Vacuum Trailer w/ Pressure Washer 42.84$          

Trailers - Equipment / Utility / Dump / Cargo / Pipe / Reel / Dry Van - 21.68$          

Water Buffalo - 500 gallon water wagon 9.95$            

Fusion Equipment - up to 4-inch 23.38$          

Fusion Equipment - over 4-inch up to 8-inch 49.43$          

Blasting Pots - 100 - 300 lb Sandblasting Pot and Safety Equipment 49.59$          

Conex Box - 16 - 20 ft Conex 18.80$          

Conex Box - 21 - 40 ft Conex 24.21$          

Tapping Tool - 1/2-inch to 2-inch 26.27$          

Tapping Tool - 3-inch to 12-inch 49.18$          

Concrete Saw - Self Propelled 24 - 24Inch FS 524 Walk-Behind Concrete Saw 69.75$          

Asphalt Spreader Box, Trench, Layton 22.66$          

GPS Locating Unit 14.58$          

Welder, 120-140 Amp Arc Welder Machine 14.68$          

77.35$          

147.66$        

55.62$          

81.37$          

117.53$        

118.45$        

140.08$        

166.86$        

193.64$        

Spider Crane, Mini, UNIC URW205, URW295

Spider Crane, Mini, UNIC URW376

Spider Crane, Mini, UNIC URW547

Lift - Scissor, 43 ft

Lift - Reach 10,000#

ADDITIONAL SMALL TOOLS & MISC

Lift - Boom, 40 ft

Lift - Boom, 80 ft

Spider Crane, Mini, UNIC URW095

Lift - Scissor, 32 ft

Rates are based upon current market conditions. 

Due to escalations and market volatility, Teichert reserves the right to adjust our rates as needed to cover any market driven additional cost.
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